After a discussion with Sarah, as a team we came to the conclusion that we needed to revise our client's partition of features for the Medic Recall website.

Plan:

- Brainstorm a more feasible distribution of work that avoids conflicts and dependencies between teams
- Create a proposal to show the client and Team 1
- Arrange a meeting with Team 1 to show them our proposal
- If they do not agree, seek help from the SEP team
- Let the client know why we changed plans and ask Team 1 to also notify the client of our agreement




Figure 1: Initial Brainstorm on how features could be split between teams in a less conflicting way as well as visualizing some of the issues and details of the new plan